Rpt-ID: RCPESPRJ Georgia Date: 05/16/2014
User: vepps Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14431-12-000-0 Estimate Number: 0015 Pay Period: 04/05/2014
to 05/13/2014

Contract Location: Time Allowed: 1026 Days
LEE RD (CR 817) @MONIER BLVD TO SWEETWATER INDUS Elapsed Calender Days: 490 Days
Percent Time: 47.76
District: 7 Area: 03
Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let: 10/19/2012
5401 VICTORIA AVE. Date Awarded: 11/30/2012
Date Contract Executed: 12/28/2012
Date Notice to Proceed: 01/09/2013
DAVENPORT IA  52807-2939 Date Work Began: 02/06/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2015

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $17,387,073.15 Counties:
Original Contract Amount $16,978,937.17 Douglas
Funds Available $10,338,957.14
Percent Complete 39.64%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0001917 $17,387,073.15 $16,978,937.17| $10,338,957.14 40.54% $290,761.26

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14431-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0015

Pay Period:

Date: 05/16/2014
Page 2 of 9

04/05/2014
to 05/13/2014

Project Number:

Federal State Project Number:

0001917

LEE RD (CR 317) - BRIDGE RCNST

NHS00-0001-00(917)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$5,513,997.73 $5,405,883.75
$1,378,499.50 $1,351,471.00
$6,892,497.23 $6,757,354.75
$155,618.78 $0.00
$7,048,116.01 $6,757,354.75
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$7,048,116.01 $6,757,354.75

Total Payable:

This Estimate

$108,113.98
$27,028.50
$135,142.48
$155,618.78
$290,761.26
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$290,761.26



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0015

Date: 05/16/2014

Page 3 of 9

Pay Period:

04/05/2014

to 05/13/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .608
225000.000 .031
.639 $6,975.00 $143,775.00
NHS00-0001-00(917)
0009 600-0001 FLOWABLE FILL CcY 6.000 19.134
175.000 .000
19.134 $.00 $3,348.45
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 49,269.000 19,395.302
13.000 6,884.880
26,280.182 $89,503.44 $341,642.37
0035 318-3000 AGGR SURF CRS TN 1,600.000 1,627.470
18.000 .000
1,627.470 $.00 $29,294.46
0155 641-1200 GUARDRAIL, TP W LF 10,257.000 645.920
16.000 -22.020
623.900 $-352.32 $9,982.40
Category Amount: $96,126.12 $528,042.68
Category Number: (0020 DRAINAGE
0180 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,132.000 2,326.200
40.000 .000
2,326.200 $.00 $93,048.00
0190 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 185.000 188.000
65.000 .000
188.000 $.00 $12,220.00
0205 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 9.000 5.000
470.000 2.000
7.000 $940.00 $3,290.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14431-12-000-0 Estimate Number:

0015

Date: 05/16/2014
Page 4 of 9

Pay Period: 04/05/2014
to 05/13/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0210 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 4.000
600.000 .000
4.000 $.00 $2,400.00
0260 668-2200 DROP INLET, GP 2 EA 1.000 2.500
2300.000 .500
3.000 $1,150.00 $6,900.00
0265 668-4300 STORM SEWER MANHOLE, TP 1 EA 6.000 6.000
1800.000 2.000
8.000 $3,600.00 $14,400.00
0275 668-5000 JUNCTION BOX EA 1.000 2.500
2900.000 .000
2.500 $.00 $7,250.00
0280 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 263.000 1,170.276
35.000 .000
1,170.276 $.00 $40,959.66
0285 603-7000 PLASTIC FILTER FABRIC SY 983.000 5,274.284
3.000 .000
5,274.284 $.00 $15,822.85
0305 576-1018 SLOPE DRAIN PIPE, 18 IN LF 1,358.000 430.000
32.000 -430.000
.000 $-13,760.00 $0.00
Category Amount: $-8,070.00 $196,290.51
Category Number: 0030 TEMPORARY EROSION CONTROL
0310 163-0232 TEMPORARY GRASSING AC 20.000 22.898
150.000 .000
22.898 $.00 $3,434.70



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14431-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0015

Date: 05/16/2014

Page 5 of 9

Pay Period: 04/05/2014
to 05/13/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0320 163-0300 CONSTRUCTION EXIT EA 10.000 10.500
1500.000 .000
10.500 $.00 $15,750.00
0325 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 8.000 8.500
235.000 .000
8.500 $.00 $1,997.50
0330 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,400.000 2,705.625
14.000 322.500
3,028.125 $4,515.00 $42,393.75
0355 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 15,000.000 3,433.000
0.800 1,290.000
4,723.000 $1,032.00 $3,778.40
0370 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 8.000 11.000
110.000 .000
11.000 $.00 $1,210.00
0375 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 20.000 25.000
630.000 4.000
29.000 $2,520.00 $18,270.00
0380 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 100.000 126.000
47.000 9.000
135.000 $423.00 $6,345.00
0400 171-0030 TEMPORARY SILT FENCE, TYPE C LF 30,000.000 35,755.875
2.550 78.750
35,834.625 $200.81 $91,378.29
Category Amount: $8,690.81 $184,557.64



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0015

Date: 05/16/2014
Page 6 of 9

Pay Period: 04/05/2014
to 05/13/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0405 700-6910 PERMANENT GRASSING AC 39.000 7.736
900.000 .395
8.131 $355.50 $7,317.90
0430 716-2000 EROSION CONTROL MATS, SLOPES sy 33,000.000 32,592.333
1.000 1,912.222
34,504.555 $1,912.22 $34,504.56
Category Amount: $2,267.72 $41,822.46
Category Number: (0070 BRIDGE
0595 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .363
730000.000 .063
426 $45,990.00 $310,980.00
1
0610 507-9001 PSC BEAMS, AASHTO TYPE |, BR NO - LF 992.000 413.200
115.000 .000
413.200 $.00 $47,518.00
1
0625 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .393
115000.000 .033
426 $3,795.00 $48,990.00
1
0630 514-1000 EPOXY COATED SUPERSTR REINF STEEL, BRMNLS 1.000 .340
120000.000 .086
426 $10,320.00 $51,120.00
1
Category Amount: $60,105.00 $458,608.00
Category Number: 0010 ROADWAY
0845 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,050.000 1,833.000
2.400 .000
1,833.000 $.00 $4,399.20
Category Amount: $0.00 $4,399.20



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0015

Date: 05/16/2014

Page 7 of 9

Pay Period: 04/05/2014
to 05/13/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0875 207-0203 FOUND BKFILL MATL, TP Il CYy 1,600.000 1,838.132
45.000 .000
1,838.132 $.00 $82,715.94
Category Amount: $0.00 $82,715.94
Category Number: (0010 ROADWAY
0890 441-4020 CONC VALLEY GUTTER, 6 IN SY 25.000 764.300
45.000 .000
764.300 $.00 $34,393.50
Category Amount: $0.00 $34,393.50
Category Number: (0020 DRAINAGE
0915 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 65.000 90.000
89.000 .000
90.000 $.00 $8,010.00
Category Amount: $0.00 $8,010.00
Category Number: (0010 ROADWAY
1010 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 1,500.000 61.500
40.000 22.000
83.500 $880.00 $3,340.00
Category Amount: $880.00 $3,340.00
Category Number: 0040 PERMANENT EROSION CONTROL
1015 713-0300 COCONUT FIBER BLANKET, WATERWAYS SY 5,500.000 4,283.064
1.500 35.556
4,318.620 $53.33 $6,477.93
Category Amount: $53.33 $6,477.93
Category Number: 0030 TEMPORARY EROSION CONTROL
1020 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 6.000
100.000 .000
6.000 $.00 $600.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14431-12-000-0 Estimate Number: 0015

Date: 05/16/2014

Page 8 of 9

Pay Period:

04/05/2014

to 05/13/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
1025 167-1500 WATER QUALITY INSPECTIONS MO 36.000 14.000
500.000 1.000
15.000 $500.00 $7,500.00
1030 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 3,600.000 9,446.250
RAW CHECK DAM 3.000 42.750
9,489.000 $128.25 $28,467.00
1040 163-0240 MULCH TN 1,500.000 850.585
200.000 14.682
865.267 $2,936.40 $173,053.40
Category Amount: $3,564.65 $209,620.40
Category Number: 0040 PERMANENT EROSION CONTROL
1320 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,120.000 1,668.351
44.000 .000
1,668.351 $.00 $73,407.44
1325 603-7000 PLASTIC FILTER FABRIC SY 400.000 1,409.000
3.000 .000
1,409.000 $.00 $4,227.00
Category Amount: $0.00 $77,634.44
Category Number: (0020 DRAINAGE
1410 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 22.000 5.000
50.000 4.000
9.000 $200.00 $450.00
Category Amount: $200.00 $450.00
Category Number: (0010 ROADWAY
1420 208-0200 ROCK EMBANKMENT cYy 2,300.000 2,391.605
37.000 -775.004
1,616.601 $-28,675.15 $59,814.24
Category Amount: $-28,675.15 $59,814.24



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14431-12-000-0 Estimate Number: 0015

Date: 05/16/2014

Page 9 of 9

Pay Period: 04/05/2014
to 05/13/2014

Project Number 0001917

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 BRIDGE
1480 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 3,740.000 1,614.680
185.000 .000
1,614.680 $.00 $298,715.80
1
Category Amount: $0.00 $298,715.80
Category Number: (0010 ROADWAY
1530 621-4021 CONCRETE SIDE BARRIER, TYPE 2A LF 275.000 325.840
155.000 .000
325.840 $.00 $50,505.20
9050 210-0250 UNDERCUT EXCAVATION cYy .000 750.000
5.000 .000
750.000 $.00 $3,750.00
Undercut Excavation Sweetwater Conn. & Lee Rd. 750cy.
Category Amount: $0.00 $54,255.20
Project Total Amount: $135,142.48 $6,892,497.23



